EXTENSION OF TIME

Name of the Work :	Development of Slab Drain from 15th cross to SWD Drain inside J.P. Park in W.No 17.
Job Code No:	017-12-000085
Work order No:	EE/Proj/RRN/WO/124/12-13 Dt 12/10/12
BR No:	161/12-13 Dt 29/08/13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer,
Project Division, RR Nagara Zone
Bruhat Bengaluru Mahanagara Palike